COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 27/ 2012

ESTI MATE SUMVARY 06:37: 21
CONTI D C15790A ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 15790A- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 12.0 DAYS TI VE ALLOW 500 WORK DAYS
|-25:SB I NTERI M | MP SPEER- 20TH PERCENT TI ME: 2.40 ORI G TI ME ALLOW 500 WORK DAYS
PRQJECT NO. | M 0252- 387
|-25:SB I NTERI M | MP SPEER- 20TH
NAMVE OF RQAD: 025A
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
HAMON CONTRACTORS, | NC. PAY PERI OD ENDI NG 01/ 25/ 2012 DATE TI ME STARTED 01/09/2012
5670 FRANKLI N STREET DATE LET 10/ 27/ 2011 DATE WORK BEGAN  01/09/ 2012
DATE AWARDED 12/ 19/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 30/ 2011 DATE ACCEPTED
DENVER CO 80216 303-297- 0340 DATE NOTI CE TO PROCEED 01/ 09/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 14,706, 521. 30 PARTI Cl PATI NG $ 203, 205. 00 $ 203, 205. 00
AWARD PROJECT AM: $ 11,734, 421.30 NON PARTI Ol PATI NG 0. 00 0.00
PERCENT COVPLETE: 1. 38% TOTAL EARNI NGS 203, 205. 00 203, 205. 00
FUNDS AVAI LABLE: $ 14,503, 316. 30 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 203, 205. 00 203, 205. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -6,096. 15 -6,096. 15
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 197, 108. 85 197, 108. 85
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 197, 108. 85 197, 108. 85
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 197, 108. 85

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 15790A-BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: I M 0252- 387 ESTI MATE NO 0001 06: 37: 21
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0005 628-50001 Desi gn Services Water |ine 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0.00
0010 201- 00000 C earing and G ubbing 0. 950 0. 000
LS 0. 350 17, 500. 00
50, 000. 00000 0. 350 17, 500. 00
0015 202- 00008 *Tree Trinm ng 20. 000 0. 000
HOUR 0. 000 0. 00
168. 00000 0. 000 0.00
0020 202-00010 *Removal of Tree 87. 000 0. 000
EACH 83. 000 23,074.00
278. 00000 83. 000 23, 074.00
0025 202-00019 Renoval of Inlet 18. 000 0. 000
EACH 0. 000 0. 00
278. 00000 0. 000 0.00
0030 202- 00035 Renoval of Pipe 1, 065. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0.00
0035 202- 00090 Renoval of Delineator 10. 000 0. 000
EACH 0. 000 0. 00
8. 00000 0. 000 0.00
0040 202-00155 Renoval of Wall 1, 703. 000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0.00
0045 202- 00200 Renoval of Sidewal k 157. 000 0. 000
Sy 0. 000 0. 00
8. 00000 0. 000 0.00
0050 202- 00202 Renoval of CQutter 315. 000 0. 000
LF 0. 000 0. 00
7. 00000 0. 000 0.00
0055 202- 00203 Renoval of Curb and Gutter 1, 547. 000 0. 000
LF 0. 000 0. 00

3. 00000 0. 000 0.00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 15790A- BI D ESTI MATE RUN 01/ 27/ 2012
PRQIECT: I M 0252- 387 ESTI MATE NO 0001 06: 37: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY 15790 1-25 AND 15TH ST
0060 202- 00206 Renoval of Concrete Curb Ranp 15. 000 0. 000
SY 0. 000 0. 00
19. 00000 0. 000 0. 00
0065 202-00210 *Renmoval of Concrete Pavenent 69. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0070 202-00220 *Renoval of Asphalt Mat 6, 665. 000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0075 202-00240 *Renoval of Asphalt Mat (Pl aning) 7,296. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0080 202-00250 *Removal of Pavenment Marking 7, 346. 000 0. 000
SF 0. 000 0. 00
2. 00000 0. 000 0. 00
0085 202- 00425 Renoval of Bridge Railing 106. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0090 202- 00500 Renoval of Portions of Present Structure 1. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0095 202- 00705 Renoval of Light Standard Foundation 12. 000 0. 000
EACH 0. 000 0. 00
248. 00000 0. 000 0. 00
0100 202-00805 Renoval of Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00
3, 560. 00000 0. 000 0. 00
0105 202-00810 Renoval of Ground Sign 4.000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0110 202-00821 Renoval of Sign Panel 8. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 15790A-BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: I M 0252- 387 ESTI MATE NO 0001 06:37: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0115 202-00828 Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 0. 000 0. 00
3, 474. 00000 0. 000 0. 00
0120 202-01000 *Renoval of Fence 1, 872. 000 0. 000
LF 0. 000 0.00
2.50000 0. 000 0.00
0125 202-01130 *Renoval of Cuardrail Type 3 211. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0130 202-01140 Renoval of Guardrail Type 4 788. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0135 202-01170 Renoval of Guardrail Type 7 641. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0140 202-01300 *Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
145. 00000 0. 000 0.00
0145 202-04001 Plug Cul vert 2.000 0. 000
EACH 0. 000 0. 00
1, 262. 00000 0. 000 0. 00
0150 202-04002 C ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0155 203- 00010 Uncl assi fied Excavation (Conplete In Place) 41, 200. 000 0. 000
CcY 0. 000 0. 00
9. 00000 0. 000 0.00
0160 203-01100 Proof Rolling 25. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0165 203-01510 Backhoe 160. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00



CONTI D C15790A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 15790A- BI D ESTI MATE RUN 01/ 27/ 2012
PRQIECT: I M 0252- 387 ESTI MATE NO 0001 06: 37: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY 15790 1-25 AND 15TH ST
0170 203-01550 Dozi ng 160. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0175 203-01594 Conbi nati on Loader 400. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0180 203-01622 Sweepi ng (Wth Pickup Broon) 160. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0185 206- 00000 Structure Excavation 1, 843. 000 0. 000
CY 0. 000 0. 00
11. 00000 0. 000 0. 00
0190 206- 00520 Filter Material (O ass B) 5. 000 0. 000
CY 0. 000 0. 00
67. 00000 0. 000 0. 00
0195 206- 00530 Filter Material (Oass O 28. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0200 206-01787 *Shoring (Area 7) 1. 000 0. 000
LS 0. 000 0. 00
54, 000. 00000 0. 000 0. 00
0205 206-01788 Shoring (Area 8) 1. 000 0. 000
LS 0. 000 0. 00
19, 000. 00000 0. 000 0. 00
0210 207-00205 Topsoi | 1, 030. 000 0. 000
CY 0. 000 0. 00
22. 00000 0. 000 0. 00
0215 208- 00002 Erosion Log (12 Inch) 6, 960. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0220 208- 00009 Erosion Log (20 Inch) 7,016. 000 0. 000
LF 776. 000 3, 880. 00
5. 00000 776. 000 3, 880. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 15790A- BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: I M 0252- 387 ESTI MATE NO 0001 06:37: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0225 208-00020 Silt Fence 11, 688. 000 0. 000
LF 55. 000 55. 00
1. 00000 55. 000 55. 00
0230 208-00030 Sedi nent Basin 2.000 0. 000
EACH 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0235 208-00040 Check Dam 16. 000 0. 000
EACH 0. 000 0. 00
254. 00000 0. 000 0.00
0240 208-00045 Concrete Washout Structure 4. 000 0. 000
EACH 0. 000 0. 00
938. 00000 0. 000 0.00
0245 208- 00051 StormDrain Inlet Protection (Type 1) 4, 884. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0250 208- 00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 2.000 2,200. 00
1, 100. 00000 2.000 2,200. 00
0255 208- 00103 Renoval and Di sposal of Sedinent (Labor) 400. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0. 00
0260 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 400. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0265 208- 00206 Er osi on Control Supervisor 500. 000 0. 000
DAY 7.000 70. 00
10. 00000 7.000 70. 00
0270 210- 00805 Reset Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0275 210-00810 Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00

300. 00000 0. 000 0. 00



CONTI D: C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 15790A- BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: I M 0252- 387 ESTI MATE NO. 0001 06: 37: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0280 210-00815 Reset Sign Panel 18. 000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0285 210- 00820 Reset Variabl e Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
8, 756. 00000 0. 000 0. 00
0290 210-00858 Reset Pedestal Pole 2.000 0. 000
EACH 0. 000 0. 00
92. 00000 0. 000 0. 00
0295 210- 04010 Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
941. 00000 0. 000 0. 00
0300 210-04015 Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
1, 021. 00000 0. 000 0. 00
0305 210- 04020 Modi fy Inlet 4.000 0. 000
EACH 0. 000 0. 00
878. 00000 0. 000 0. 00
0310 210- 04050 Adj ust Val ve Box 5. 000 0. 000
EACH 0. 000 0. 00
269. 00000 0. 000 0. 00
0315 212-00006 *Seedi ng (Native) 1.920 0. 000
ACRE 0. 000 0. 00
680. 00000 0. 000 0. 00
0320 212-00032 *Soi | Condi tioni ng 1.920 0. 000
ACRE 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0325 212-00050 *Sod 410. 000 0. 000
SF 0. 000 0. 00
1. 45000 0. 000 0. 00
0330 213-00002 *Mil ching (Weed Free Hay) 1.920 0. 000
ACRE 0. 000 0. 00
750. 00000 0. 000 0. 00



CONTI D C15790A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 15790A- BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: I M 0252- 387 ESTI MATE NO 0001 06: 37: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY 15790 1-25 AND 15TH ST
0335 213-00061 *Mul ch Tacki fier 384. 000 0. 000
LB 0. 000 0. 00
2.45000 0. 000 0. 00
0340 213-00100 *Soi | Bi nder 1.920 0. 000
ACRE 0. 000 0. 00
550. 00000 0. 000 0. 00
0345 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
18, 125. 00000 0. 000 0. 00
0350 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 87. 000 0. 000
EACH 0. 000 0. 00
285. 00000 0. 000 0. 00
0355 216-00211 *Soi | Retention Bl anket (Excelsior) 2,563. 000 0. 000
SY 0. 000 0. 00
1. 56000 0. 000 0. 00
0360 217-00015 *Noxi ous Weed Managenent 9, 293. 000 0. 000
SY 0. 000 0. 00
0. 95000 0. 000 0. 00
0365 304- 06007 Aggregate Base Course (Cl ass 6) 8, 827. 000 0. 000
CY 0. 000 0. 00
24. 00000 0. 000 0. 00
0370 304- 09000 Aggregate Base Course (Special) 750. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0375 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
138. 57000 0. 000 0. 00
0380 403- 00800 Emer gency Pot hol e Repair 50. 000 0. 000
TON 0. 000 0. 00
343. 00000 0. 000 0. 00
0385 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 2,232.000 0. 000
TON 0. 000 0. 00
93. 70000 0. 000 0. 00



CONTI D C15790A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 15790A- BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: I M 0252- 387 ESTI MATE NO 0001 06:37: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0390 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 7, 439. 000 0. 000
TON 0. 000 0. 00
53. 00000 0. 000 0. 00
0395 411-10255  *Enulsified Asphalt (Sl ow Setting) 2, 939. 000 0. 000
GAL 0. 000 0. 00
2.15000 0. 000 0.00
0400 412-00600 *Concrete Pavenment (6 Inch) 88. 000 0. 000
SY 0. 000 0. 00
106. 00000 0. 000 0.00
0405 412-00950 *Concrete Pavenment (9-1/2 Inch) 591. 000 0. 000
SY 0. 000 0. 00
80. 00000 0. 000 0. 00
0410 420-00113 Geotextile (Drainage) (O ass 2) 16. 000 0. 000
SY 0. 000 0. 00
37. 00000 0. 000 0.00
0415 503-00048 *Drilled Caisson (48 Inch) 41. 000 0. 000
LF 0. 000 0. 00
183. 00000 0. 000 0.00
0420 503-00054 *Drilled Caisson (54 Inch) 68. 000 0. 000
LF 0. 000 0. 00
222. 00000 0. 000 0.00
0425 507-00100 Concrete Slope and Ditch Paving (Reinforced) 20. 000 0. 000
CcY 0. 000 0. 00
310. 00000 0. 000 0. 00
0430 601-01025 Concrete Cass B (M scell aneous) 8. 000 0. 000
CcY 0. 000 0. 00
525. 00000 0. 000 0. 00
0435 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 47.000 0. 000
LF 0. 000 0. 00
108. 00000 0. 000 0. 00
0440 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 447. 000 0. 000
LF 0. 000 0. 00
98. 00000 0. 000 0. 00



CONTI D: C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 15790A-BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: I M 0252- 387 ESTI MATE NO. 0001 06: 37: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0445 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 361. 000 0. 000
LF 0. 000 0. 00
116. 00000 0. 000 0.00
0450 603- 02305 38x24 Inch Reinforced Concrete Pipe Elliptical 523. 000 0. 000
LF 0. 000 0. 00
139. 00000 0. 000 0.00
0455 604- 00305 Inlet Type C (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
2, 531. 00000 0. 000 0.00
0460 604- 00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 755. 00000 0. 000 0.00
0465 604- 00315 Inlet Type C (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 838. 00000 0. 000 0.00
0470 604- 16005 *Inlet Type 16 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 732. 00000 0. 000 0.00
0475 604- 25005 *Vane Grate Inlet (5 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
4,800. 00000 0. 000 0.00
0480 604- 25006 *Vane Grate Inlet Special (5 Foot) 7.000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0.00
0485 604-25011 *Vane Grate Inlet Special (10 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
5, 700. 00000 0. 000 0.00
0490 604-30010 Manhol e Sl ab Base (10 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
1, 843. 00000 0. 000 0.00
0495 604- 39025 Manhol e Speci al (25 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
35, 000. 00000 0. 000 0.00



CONTI D: C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 15790A-BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: I M 0252- 387 ESTI MATE NO. 0001 06: 37: 21
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0500 604- 39050 Manhol e (Traffic Management System) 1. 000 0. 000
EACH 0. 000 0. 00
3, 285. 00000 0. 000 0.00
0505 604- 50700 *Meter Vault 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0510 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 276. 000 0. 000
LF 0. 000 0. 00
14. 60000 0. 000 0.00
0515 606- 00710 Quardrail Type 7 (Style CA) 696. 000 0. 000
LF 0. 000 0. 00
47.50000 0. 000 0.00
0520 606- 00730 Quardrail Type 7 (Style CD 138. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0.00
0525 606- 00731 Guardrail Type 7 (Style CD) (Special) 124. 000 0. 000
LF 0. 000 0. 00
62. 87000 0. 000 0.00
0530 606- 00740 Quardrail Type 7 (Style CE) 93. 000 0. 000
LF 0. 000 0. 00
101. 41000 0. 000 0.00
0535 606-00741 Quardrail Type 7 (Style CE) (Special) 35. 000 0. 000
LF 0. 000 0. 00
129. 60000 0. 000 0.00
0540 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0.00
0545 606- 01370 *Transi tion Type 3G 1. 000 0. 000
EACH 0. 000 0. 00
1, 057. 35000 0. 000 0.00
0550 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
1, 871. 75000 0. 000 0.00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PON: 15790A- BI D ESTI MATE RUN 01/ 27/ 2012
PRQIECT: I M 0252- 387 ESTI MATE NO 0001 06: 37: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY 15790 1-25 AND 15TH ST
0555 607-11525 *Fence (Plastic) 2, 050. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0560 607-53172 *Fence Chain Link (72 Inch) 38. 000 0. 000
LF 0. 000 0. 00
35. 75000 0. 000 0. 00
0565 608- 00000 *Concrete Sidewal k 342. 000 0. 000
SY 0. 000 0. 00
31. 00000 0. 000 0. 00
0570 608-00010 *Concrete Curb Ranp 5. 000 0. 000
SY 0. 000 0. 00
57. 00000 0. 000 0. 00
0575 609-21020 *Curb and CQutter Type 2 (Section Il-B) 719. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0580 609-24002 *Qutter Type 2 (2 Foot) 111. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0585 609-24004 *Qutter Type 2 (4 Foot) 181. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0590 612-00001 Del i neator (Type I) 2.000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0595 612-00002 Del i neator (Type I1) 8. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0600 612-00021 Delineator (Type |I) (Barrier) 23. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0605 612-00022 Delineator (Type I1) (Barrier) 49. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PON: 15790A-BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: I M 0252- 387 ESTI MATE NO 0001 06:37: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0610 612- 00260 Location Marker (Fiber Optic)(Domne) 2.000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0615 612- 00270 Location Marker (Utility)(Flat Slat) 2.000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0620 613-00200 2 Inch Eectrical Conduit 150. 000 0. 000
LF 0. 000 0. 00
4. 35000 0. 000 0. 00
0625 613-00206 2 Inch Electrical Conduit (Bored) 1, 630. 000 0. 000
LF 0. 000 0. 00
9. 30000 0. 000 0. 00
0630 613- 00306 3 Inch Eectrical Conduit (Bored) 400. 000 0. 000
LF 0. 000 0. 00
11. 99000 0. 000 0. 00
0635 613-00408 4 Inch Electrical Conduit (Bored) 2, 700. 000 0. 000
LF 0. 000 0. 00
18. 30000 0. 000 0. 00
0640 613-01200 2 Inch Electrical Conduit (Plastic) 2, 800. 000 0. 000
LF 0. 000 0. 00
12. 95000 0. 000 0. 00
0645 613-01300 3 Inch Electrical Conduit (Plastic) 60. 000 0. 000
LF 0. 000 0. 00
16. 45000 0. 000 0. 00
0650 613-07023 Pul | Box (24"x36"x24") 8. 000 0. 000
EACH 0. 000 0. 00
981. 00000 0. 000 0. 00
0655 613-07026 Pull Box (16"x24"x12") 4. 000 0. 000
EACH 0. 000 0. 00
626. 00000 0. 000 0. 00
0660 613-07199 Pull Box (Install Only) 9. 000 0. 000
EACH 0. 000 0. 00
520. 00000 0. 000 0. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PON: 15790A-BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: I M 0252- 387 ESTI MATE NO 0001 06:37: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0665 613-10000 Wring 0. 800 0. 000
LS 0. 000 0. 00
17, 068. 00000 0. 000 0. 00
0670 613-16000 Lumi naire (Special) 3. 000 0. 000
EACH 0. 000 0. 00
398. 00000 0. 000 0. 00
0675 613-34400 Li ght Standard Metal (40 Foot) 12. 000 0. 000
EACH 0. 000 0. 00
3, 707. 00000 0. 000 0. 00
0680 613-34700 Li ght Standard Metal (70 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
5, 080. 00000 0. 000 0. 00
0685 613-40010 Li ght Standard Foundation 7.000 0. 000
EACH 0. 000 0. 00
1, 018. 00000 0. 000 0. 00
0690 613-70100 Lum naire H gh Pressure Sodium (100 Watt) 4.000 0. 000
EACH 0. 000 0. 00
1, 318. 00000 0. 000 0. 00
0695 613-70150 Lum naire H gh Pressure Sodium (150 Watt) 8. 000 0. 000
EACH 0. 000 0. 00
2, 436. 00000 0. 000 0. 00
0700 613-70250 Lunmi nai re H gh Pressure Sodi um (250 Watt) 10. 000 0. 000
EACH 0. 000 0. 00
1, 225. 00000 0. 000 0. 00
0705 613-70400 Lum naire H gh Pressure Sodi um (400 Watt) 6. 000 0. 000
EACH 0. 000 0. 00
1, 827. 00000 0. 000 0. 00
0710 614-00011 Sign Panel (Cass I) 20. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0715 614-00012 *Sign Panel (dass I1) 98. 000 0. 000
SF 0. 000 0. 00
24. 00000 0. 000 0. 00



CONTI D: C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 15790A- BI D ESTI MATE RUN 01/ 27/ 2012
PRQIECT: I M 0252- 387 ESTI MATE NO. 0001 06: 37: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0720 614-00013 *Sign Panel (Qass I11) 551. 000 0. 000
SF 0. 000 0.00
33. 00000 0. 000 0.00
0725 614-00040 *Si gn Post (Special) 28. 000 0. 000
LF 0. 000 0.00
75. 00000 0. 000 0.00
0730 614-00216 *Steel Sign Post (2x2 Inch Tubing) 10. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0.00
0735 614-01022 *Steel Sign Post (W 10x22) 33. 000 0. 000
LF 0. 000 0.00
80. 00000 0. 000 0.00
0740 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 9. 000 0. 000
Sl i pbase
EACH 0. 000 0.00
350. 00000 0. 000 0.00
0745 614- 03005 *Concrete Footing (Type 5) 2.000 0. 000
EACH 0. 000 0.00
2, 500. 00000 0. 000 0.00
0750 614- 03100 Concrete Footing (Traffic Signal Pole) 4.000 0. 000
EACH 0. 000 0.00
2,481. 00000 0. 000 0.00
0755 614- 32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0.00
35, 000. 00000 0. 000 0.00
0760 614-42400 Monot ube Overhead Sign Bridge (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0.00
70, 000. 00000 0. 000 0.00
0765 614-70150 Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0.00
544. 00000 0. 000 0.00
0770 614-70336 Traffic Signal Face (12-12-12) 16. 000 0. 000
EACH 0. 000 0.00
711. 00000 0. 000 0.00



CONTI D C15790A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 15790A- BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: I M 0252- 387 ESTI MATE NO 0001 06: 37: 21
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY 15790 1-25 AND 15TH ST
0775 614-72855 Traffic Signal Controller Cabinet 1. 000 . 000
EACH . 000 0. 00
11, 271. 00000 . 000 0. 00
0780 614-72860 Pedestrian Push Button 8. 000 . 000
EACH . 000 0. 00
214. 00000 . 000 0. 00
0785 614- 72866 Fire Preenption Unit and Timer 2. 000 . 000
EACH . 000 0. 00
3, 347. 00000 . 000 0. 00
0790 614-72886 I ntersection Detection System (Canera) 2.000 . 000
EACH . 000 0. 00
6, 241. 00000 . 000 0. 00
0795 614-72887 M crowave Vehicl e Radar Detector 1. 000 . 000
EACH . 000 0. 00
13, 329. 00000 . 000 0. 00
0800 614- 72900 W rel ess Magnetoneter Vehicle Detection system 1. 000 . 000
EACH . 000 0. 00
20, 168. 00000 . 000 0. 00
0805 614-81230 Traffic Signal-Light Pole Steel (2-30 Foot Mast Arnm 2. 000 . 000
EACH . 000 0. 00
21, 064. 00000 . 000 0. 00
0810 614- 84000 Traffic Signal Pedestal Pole Steel 2. 000 . 000
EACH . 000 0. 00
4,163. 00000 . 000 0. 00
0815 614-86239 Traffic Signal Controller (Solid State) (Full-Actuated) 1. 000 . 000
EACH . 000 0. 00
8, 836. 00000 . 000 0. 00
0820 614-87010  Fiber Cptic Cable (Single Mde) (12 Fiber) 480. 000 . 000
LF . 000 0. 00
2.30000 . 000 0. 00
0825 614-87325 Cosed Grcuit Television Pole 1. 000 . 000
EACH . 000 0. 00
3, 780. 00000 . 000 0. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 15790A- BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: I M 0252- 387 ESTI MATE NO 0001 06: 37: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY 15790 1-25 AND 15TH ST
0830 614-87448 Fi ber Optic Cable (Single Mde) (48 Strands) 1, 350. 000 0. 000
LF 0. 000 0. 00
3.10000 0. 000 0. 00
0835 614-87498 Fi ber Optic Cable (Single Mde) (144 Strands) 1, 350. 000 0. 000
LF 0. 000 0. 00
5. 45000 0. 000 0. 00
0840 619- 10300 30 Inch Wl ded Steel Pipe 22.000 0. 000
LF 0. 000 0. 00
3, 489. 00000 0. 000 0. 00
0845 621-00450 *Det our Pavenent 918. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0850 623-09900 *Sprinkl er System 1. 000 0. 000
LS 0. 000 0. 00
26, 875. 00000 0. 000 0. 00
0855 625- 00000 Construction Surveyi ng 0. 950 0. 000
LS 0. 075 4, 875. 00
65, 000. 00000 0. 075 4, 875. 00
0860 625-00001 Construction Surveying (Hourly) 100. 000 0. 000
HOUR 0. 000 0. 00
84. 00000 0. 000 0. 00
0865 626- 00000 *Mobi | i zati on 0. 950 0. 000
LS 0. 000 0. 00
967, 500. 00000 0. 000 0. 00
0870 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0875 627-00005 *Epoxy Pavement Mar ki ng 67. 000 0. 000
GAL 0. 000 0. 00
225. 00000 0. 000 0. 00
0880 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 850. 000 0. 000
GAL 0. 000 0. 00

45. 00000 0. 000 0. 00



CONTI D C15790A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PCN: 15790A- BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: I M 0252- 387 ESTI MATE NO 0001 06: 37: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY 15790 1-25 AND 15TH ST
0885 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 1, 998. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0890 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 606. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0895 630- 00000 *Fl aggi ng 3, 350. 000 0. 000
HOUR 0. 000 0. 00
19. 00000 0. 000 0. 00
0900 630- 00003 *Uni formed Traffic Control 750. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0905 630- 00004 *Traffic Control Vehicle 10. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0910 630- 00007 *Traffic Control Inspection 240. 000 0. 000
DAY 10. 000 100. 00
10. 00000 10. 000 100. 00
0915 630- 00012 *Traffic Control Management 460. 000 0. 000
DAY 0. 000 0. 00
50. 00000 0. 000 0. 00
0920 630- 80001 *Fl ashi ng Beacon (Portabl e) 36. 000 0. 000
EACH 1. 500 3, 000. 00
2, 000. 00000 1. 500 3, 000. 00
0925 630-80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0930 630-80341 *Construction Traffic Sign (Panel Size A) 230. 000 0. 000
EACH 4. 000 400. 00
100. 00000 4. 000 400. 00
0935 630- 80342 *Construction Traffic Sign (Panel Size B) 106. 000 0. 000
EACH 3. 000 420. 00
140. 00000 3. 000 420. 00



CONTI D C15790A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 19
PCN: 15790A- BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: I M 0252- 387 ESTI MATE NO 0001 06: 37: 21
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADVWAY 15790 1-25 AND 15TH ST
0940 630-80343 *Construction Traffic Sign (Panel Size O 27.000 . 000
EACH . 500 100. 00
200. 00000 . 500 100. 00
0945 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 8. 000 . 000
Type
yee) EACH . 000 0. 00
700. 00000 . 000 0. 00
0950 630- 80359 *Portabl e Message Sign Panel 250. 000 . 000
DAY . 000 500. 00
125. 00000 . 000 500. 00
0955 630- 80360 *Dr um Channel i zi ng Devi ce 24.000 . 000
EACH . 000 0. 00
30. 00000 . 000 0. 00
0960 630- 80370 Concrete Barrier (Tenporary) 5, 430. 000 . 000
LF . 000 0. 00
30. 00000 . 000 0. 00
0965 630- 80380 *Traffic Cone 500. 000 . 000
EACH . 000 0. 00
20. 00000 . 000 0. 00
0970 630- 85006 I npact Attenuator (Sand Filled Plastic Barrel) 4. 000 . 000
(Tenporary)
EACH . 000 0. 00
11, 914. 00000 . 000 0. 00
0975 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 6. 000 . 000
(Tenporary)
EACH . 000 0. 00
7, 000. 00000 . 000 0. 00
0980 630-86800 Traffic Signal (Tenporary) 1. 000 . 000
LS . 000 0. 00
9, 409. 00000 . 000 0. 00
0985 700-70010 F/ A M nor Contract Revisions 2,200, 000. 000 . 000
FA . 000 0. 00
1. 00000 . 000 0. 00
0990 700-70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 . 000
FA . 000 0. 00
1. 00000 . 000 0. 00



CONTI D C15790A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PCN: 15790A- BI D ESTI MATE RUN 01/ 27/ 2012
PRQIECT: I M 0252- 387 ESTI MATE NO 0001 06: 37: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY 15790 1-25 AND 15TH ST
0995 700- 70018 F/ A Roadway Snoot hness | ncentive 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1000 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 95, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1005 700-70021 F/ A On- The-Job Trai nee 4, 000. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1010 700-70025 F/' A Quality Incentive Paynent 23, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1015 700-70031 F/ A | NTERI M SURFACE REPAI R 1, 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700-70033 F/ A Vi deo Tapi ng 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1025 700-70034 F/ A Dewat ering 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1030 700-70060 F/' A Adjust Uilities 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1035 700-70080 F/ A Furni sh Noise Mtigation 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1040 700-70081 F/ A Provi de Tenporary Lighting 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1045 700- 70082 F/ A Furnish & Install Electrical Service 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PCN: 15790A- BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: I M 0252- 387 ESTI MATE NO 0001 06:37: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
1050 700-70380 F/ A Erosion Control 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1055 700- 70589 *F/ A Environnental Health & Safety Managenent 12, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 7,926, 675.64 $ 56,174.00 $ 56, 174. 00
CAT NO0210 CENTRAL STREET 17098 17098
1060 201- 00000 C earing and G ubbing 0. 050 0. 000
LS 0. 000 0. 00
50, 000. 00000 0. 000 0. 00
1065 202-00019 Renoval of Inlet 7.000 0. 000
EACH 0. 000 0. 00
278. 00000 0. 000 0. 00
1070 202- 00035 Renoval of Pipe 158. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
1075 202- 00200 Renoval of Sidewal k 52. 000 0. 000
SY 0. 000 0. 00
8. 00000 0. 000 0.00
1080 202-00203  Renoval of Curb and Gutter 492. 000 0. 000
LF 0. 000 0.00
3. 00000 0. 000 0. 00
1085 202- 00206 Renoval of Concrete Curb Ranp 40. 000 0. 000
SY 0. 000 0. 00
19. 00000 0. 000 0. 00
1090 202-00220 *Renoval of Asphalt Mat 566. 000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
1095 202-00240  *Renoval of Asphalt Mat (Pl aning) 320. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22
PON: 15790A- BI D ESTI MATE RUN 01/ 27/ 2012
PRQIECT: I M 0252- 387 ESTI MATE NO 0001 06: 37: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0210 CENTRAL STREET 17098 17098
1100 202- 00250 *Removal of Pavenment Marking 1, 425. 000 0. 000
SF 0. 000 0. 00
2. 00000 0. 000 0. 00
1105 202- 00500 Renoval of Portions of Present Structure 1. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00
1110 202-00810 Renoval of Ground Sign 2. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
1115 202-00821 Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
1120 202-01170 Renoval of Quardrail Type 7 58. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
1125 202- 04002 G ean Cul vert 3. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
1130 203- 00060 Enbanknent Material (Conplete In Place) 162. 000 0. 000
CY 0. 000 0. 00
23. 00000 0. 000 0. 00
1135 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
1140 207-00205 Topsoi | 16. 000 0. 000
CY 0. 000 0. 00
22. 00000 0. 000 0. 00
1145 208- 00020 Silt Fence 2, 600. 000 0. 000
LF 939. 000 939. 00
1. 00000 939. 000 939. 00
1150 208-00034 Gravel Bag 170. 000 0. 000
LF 21.000 42. 00
2. 00000 21.000 42.00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23
PCN: 15790A- BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: I M 0252- 387 ESTI MATE NO 0001 06:37: 21
CURRENT AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0210 CENTRAL STREET 17098 17098
1155 208-00045 Concrete Washout Structure 1. 000 . 000
EACH . 000 0. 00
938. 00000 . 000 0. 00
1160 208- 00052 StormDrain Inlet Protection (Type 2) 200. 000 . 000
LF . 000 0. 00
3. 00000 . 000 0. 00
1165 208-00070 Vehi cl e Tracki ng Pad 2.000 . 000
EACH . 000 0. 00
1, 100. 00000 . 000 0. 00
1170 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 . 000
HOUR . 000 0. 00
32. 00000 . 000 0.00
1175 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 . 000
HOUR . 000 0. 00
55. 00000 . 000 0.00
1180 208-00106 Sweepi ng (Sedi nent Renoval ) 50. 000 . 000
HOUR . 000 0. 00
150. 00000 . 000 0.00
1185 208- 00206 Erosi on Control Supervisor 100. 000 . 000
DAY . 000 0. 00
10. 00000 . 000 0. 00
1190 210-00810 Reset Ground Sign 15. 000 . 000
EACH . 000 0. 00
300. 00000 . 000 0. 00
1195 210-00815 Reset Sign Panel 17. 000 . 000
EACH . 000 0. 00
175. 00000 . 000 0. 00
1200 210-01720 Reset Air Vent 1. 000 . 000
EACH . 000 0. 00
1, 385. 00000 . 000 0. 00
1205 210-04010 Adj ust Manhol e 1. 000 . 000
EACH . 000 0. 00
941. 00000 . 000 0. 00
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PCN: 15790A- BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: I M 0252- 387 ESTI MATE NO 0001 06: 37: 21
CURRENT AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0210 CENTRAL STREET 17098 17098
1210 210-04015 Modi fy Manhol e 8. 000 . 000
EACH . 000 0. 00
1, 021. 00000 . 000 0. 00
1215 210- 04020 Modi fy Inlet 1. 000 . 000
EACH . 000 0. 00
878. 00000 . 000 0. 00
1220 210- 04050 Adj ust Val ve Box 1. 000 . 000
EACH . 000 0. 00
269. 00000 . 000 0. 00
1225 212-00006 *Seedi ng (Native) 0. 100 . 000
ACRE . 000 0. 00
680. 00000 . 000 0. 00
1230 212-00032 *Soi | Condi tioning 0. 100 . 000
ACRE . 000 0. 00
1, 750. 00000 . 000 0. 00
1235 212-00050 *Sod 1, 285. 000 . 000
SF . 000 0. 00
1. 45000 . 000 0. 00
1240 212-01200 *Landscape Restoration 1. 000 . 000
LS . 000 0. 00
3, 500. 00000 . 000 0. 00
1245 213-00002  *Mil ching (Wed Free Hay) 0.100 . 000
ACRE . 000 0. 00
750. 00000 . 000 0. 00
1250 213-00061 *Mul ch Tacki fier 20. 000 . 000
LB . 000 0. 00
2.45000 . 000 0. 00
1255 217-00015 *Noxi ous Weed Managenent 500. 000 . 000
SY . 000 0. 00
0. 95000 . 000 0. 00
1260 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 150. 000 . 000
TON . 000 0. 00
138. 57000 . 000 0. 00
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PCN: 15790A-BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: I M 0252- 387 ESTI MATE NO. 0001 06: 37: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0210 CENTRAL STREET 17098 17098
1265 514-00201 Pedestrian Railing (Steel)(Special) 350. 000 0. 000
LF 0. 000 0. 00
165. 00000 0. 000 0.00
1270 603-01155 15 I nch Reinforced Concrete Pipe (Conplete In Place) 215. 000 0. 000
LF 0. 000 0. 00
108. 00000 0. 000 0.00
1275 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 58. 000 0. 000
LF 0. 000 0. 00
98. 00000 0. 000 0.00
1280 603-01245 24 1nch Reinforced Concrete Pipe (Conplete In Place) 100. 000 0. 000
LF 0. 000 0. 00
131. 00000 0. 000 0.00
1285 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 755. 00000 0. 000 0.00
1290 604- 16005 *Inlet Type 16 (5 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
2, 732. 00000 0. 000 0.00
1295 604- 16505 *Inlet Type 16 (Double) (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0.00
1300 604-16610 *Inlet Type 16 (Triple) (10 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
5, 800. 00000 0. 000 0.00
1305 604- 30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
1, 809. 00000 0. 000 0.00
1310 604-30010 Manhol e Sl ab Base (10 Foot) 4.000 0. 000
EACH 0. 000 0. 00
1, 843. 00000 0. 000 0.00
1315 608- 00000 *Concrete Sidewal k 39. 000 0. 000
Sy 0. 000 0. 00
31. 00000 0. 000 0.00
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PCN: 15790A-BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: I M 0252- 387 ESTI MATE NO 0001 06:37: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0210 CENTRAL STREET 17098 17098
1320 608- 00006 *Concrete Sidewal k (6 Inch) 1, 839. 000 0. 000
SY 0. 000 0. 00
27.00000 0. 000 0. 00
1325 608-00010 *Concrete Curb Ranp 158. 000 0. 000
SY 0. 000 0. 00
57. 00000 0. 000 0. 00
1330 609-21010 *Qurb and Qutter Type 2 (Section |-B) 65. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0.00
1335 609-21020 *Qurb and Gutter Type 2 (Section II-B) 283. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
1340 609-40010  *Curb Type 4 (Section B) 287. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
1345 610- 00030 *Medi an Cover Material (Concrete) 3, 793. 000 0. 000
SF 0. 000 0. 00
6. 00000 0. 000 0. 00
1350 613-00306 3 Inch Eectrical Conduit (Bored) 175. 000 0. 000
LF 0. 000 0. 00
11. 99000 0. 000 0. 00
1355 613-01200 2 Inch Electrical Conduit (Plastic) 1, 800. 000 0. 000
LF 0. 000 0. 00
12. 95000 0. 000 0. 00
1360 613-01300 3 Inch Electrical Conduit (Plastic) 25. 000 0. 000
LF 0. 000 0. 00
16. 45000 0. 000 0. 00
1365 613-01600 6 Inch Electrical Conduit (Plastic) 30. 000 0. 000
LF 0. 000 0. 00
18. 25000 0. 000 0. 00
1370 613-10000 Wring 0. 200 0. 000
LS 0. 000 0. 00
17, 068. 00000 0. 000 0.00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 15790A-BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: I M 0252- 387 ESTI MATE NO. 0001 06: 37: 21
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0210 CENTRAL STREET 17098 17098
1375 613-34350 Light Standard Metal (35 Foot) 9. 000 0. 000
EACH 0. 000 0. 00
4, 134. 00000 0. 000 0. 00
1380 613-40010 Li ght Standard Foundation 9. 000 0. 000
EACH 0. 000 0. 00
1, 018. 00000 0. 000 0. 00
1385 613- 70250 Lum naire H gh Pressure Sodium (250 Watt) 9. 000 0. 000
EACH 0. 000 0. 00
1, 225. 00000 0. 000 0. 00
1390 614-00011 Sign Panel (Cass I) 87. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
1395 614-00012 *Sign Panel (Oass I1) 9. 000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0. 00
1400 614-00216 *Steel Sign Post (2x2 Inch Tubing) 258. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
1405 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
1410 622-00010 Bi cycl e Rack 28. 000 0. 000
EACH 0. 000 0. 00
589. 00000 0. 000 0. 00
1415 625- 00000 Construction Surveyi ng 0. 050 0. 000
LS 0. 004 260. 00
65, 000. 00000 0. 004 260. 00
1420 626- 00000 *Mobi | i zati on 0. 050 0. 000
LS 0. 000 0. 00
967, 500. 00000 0. 000 0. 00
1425 627- 00005 *Epoxy Pavenment Mar ki ng 10. 000 0. 000
GAL 0. 000 0. 00

225. 00000 0. 000 0. 00
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PCN: 15790A- BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: I M 0252- 387 ESTI MATE NO 0001 06: 37: 21
CURRENT AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0210 CENTRAL STREET
1430 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 26. 000 . 000
GAL . 000 0. 00
45. 00000 . 000 0. 00
1435 627- 00090 *Pavenment Mar ki ng (Special) 513. 000 . 000
SF . 000 0. 00
50. 00000 . 000 0. 00
1440 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 879. 000 . 000
SF . 000 0. 00
12. 00000 . 000 0. 00
1445 627- 02001 *Preformed Pl astic Pavenent Marking (Type I1) 108. 000 . 000
SF . 000 0. 00
16. 00000 . 000 0. 00
1450 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 162. 000 . 000
Li ne
) SF . 000 0. 00
11. 00000 . 000 0. 00
1455 630- 00000 *Fl aggi ng 650. 000 . 000
HOUR . 000 0. 00
19. 00000 . 000 0. 00
1460 630- 00003 *Uni forned Traffic Control 50. 000 . 000
HOUR . 000 0. 00
70. 00000 . 000 0. 00
1465 630- 00007 *Traffic Control 20. 000 . 000
DAY . 000 0. 00
10. 00000 . 000 0. 00
1470 630-00012 *Traffic Control 40. 000 . 000
DAY . 000 0. 00
50. 00000 . 000 0. 00
1475 630- 80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 . 000
EACH . 000 0. 00
100. 00000 . 000 0. 00
1480 630-80341 *Construction Traffic Sign (Panel 20. 000 . 000
EACH . 500 450. 00
100. 00000 . 500 450. 00
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PON: 15790A- BI D ESTI MATE RUN 01/ 27/ 2012
PRQIECT: I M 0252- 387 ESTI MATE NO 0001 06: 37: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0210 CENTRAL STREET 17098 17098
1485 630- 80342 *Construction Traffic Sign (Panel 12. 000 0. 000
EACH 1. 000 140. 00
140. 00000 1. 000 140. 00
1490 630- 80360 *Drum Channel i zi ng Devi ce 60. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
1495 630-80380 *Traffic Cone 40. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
1500 700- 70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1505 700-70016 F/ A Fuel Cost Adj ustnent 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1510 700-70034 F/ A Dewat ering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1515 700- 70060 F/' A Adjust Uilities 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1520 700-70081 F/ A Provi de Tenporary Lighting 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1525 700- 70082 F/ A Furnish & Install Electrical 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1530 700-70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0210 CURRENT AMI  $ 800, 456. 35 $ 1,831.00 % 1, 831. 00
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PCN: 15790A- BI D ESTI MATE RUN 01/ 27/ 2012
PRQIECT: I M 0252- 387 ESTI MATE NO 0001 06: 37: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NOO300 STR E-16-YA 15790 15th St Bridge
1535 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
120, 000. 00000 0. 000 0. 00
1540 206- 00000 Structure Excavation 1, 427. 000 0. 000
CY 0. 000 0. 00
11. 00000 0. 000 0. 00
1545 206- 00100 Structure Backfill 1, 132. 000 0. 000
CY 0. 000 0. 00
21. 00000 0. 000 0. 00
1550 206- 00200 Structure Backfill 176. 000 0. 000
CY 0. 000 0. 00
31. 00000 0. 000 0. 00
1555 206- 00360 Mechani cal Rei nforcenent of Soil 1, 120. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
1560 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
1565 206-01782 *Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
1570 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
1575 206-01784 *Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
1580 206-01785 Shoring (Area 5) 1. 000 0. 000
LS 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
1585 206-01786 Shoring (Area 6) 1. 000 0. 000
LS 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
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PCN: 15790A- BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: I M 0252- 387 ESTI MATE NO 0001 06: 37: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STR E-16-YA 15790 15th St Bridge
1590 206-01789 *Shoring (Area 9) 1. 000 0. 000
LS 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
1595 304- 06007 Aggregate Base Course (Cl ass 6) 12. 000 0. 000
CY 0. 000 0. 00
24.00000 0. 000 0. 00
1600 503-00024 *Drilled Caisson (24 Inch) 225. 000 0. 000
LF 0. 000 0. 00
112. 00000 0. 000 0. 00
1605 503-00042 *Drilled Caisson (42 Inch) 86. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
1610 503-00048 *Drilled Caisson (48 Inch) 627. 000 0. 000
LF 0. 000 0. 00
183. 00000 0. 000 0. 00
1615 504- 04420 *Precast Panel Facing 1, 947. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
1620 504- 05000 Wre Mesh Facing 950. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
1625 507-00100 Concrete Slope and Ditch Paving (Reinforced) 12. 000 0. 000
CY 0. 000 0. 00
310. 00000 0. 000 0. 00
1630 509- 00000 *Structural Steel 489, 961. 000 0. 000
LB 0. 000 0. 00
1. 60000 0. 000 0. 00
1635 512-00101  Bearing Device (Type 1) 16. 000 0. 000
EACH 0. 000 0. 00
2,238. 00000 0. 000 0. 00
1640 512-00102  Bearing Device (Type I1) 8. 000 0. 000
EACH 0. 000 0. 00
2, 360. 00000 0. 000 0. 00
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PCN: 15790A- BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: I M 0252- 387 ESTI MATE NO 0001 06: 37: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STR E-16-YA 15790 15th St Bridge
1645 514-00200 Pedestrian Railing (Steel) 522. 000 0. 000
LF 0. 000 0. 00
226. 00000 0. 000 0. 00
1650 518-01004 Bri dge Expansion Device (0-4 Inch) 52. 000 0. 000
LF 0. 000 0. 00
258. 00000 0. 000 0. 00
1655 519- 03000 *Thi n Bonded Epoxy Overl ay 1, 210. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0. 00
1660 601- 01040 Concrete O ass B (Bridge) 156. 000 0. 000
CY 0. 000 0. 00
183. 00000 0. 000 0. 00
1665 601-03040 Concrete Cass D (Bridge) 246. 000 0. 000
CY 0. 000 0. 00
497. 00000 0. 000 0. 00
1670 601- 04000 Concrete Cass E 108. 000 0. 000
CY 0. 000 0. 00
341. 00000 0. 000 0. 00
1675 601-05001 Concrete Cass H (Bridge) 477. 000 0. 000
CY 0. 000 0. 00
541. 00000 0. 000 0. 00
1680 601-40300 *Structural Concrete Coating 1, 071. 000 0. 000
SY 0. 000 0. 00
7.13000 0. 000 0. 00
1685 602- 00000 *Rei nforcing Steel 32, 908. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
1690 602- 00020 *Rei nforcing Steel (Epoxy Coated) 173, 895. 000 0. 000
LB 0. 000 0. 00
0. 85000 0. 000 0. 00
1695 605- 00060 6 Inch Perforated Pipe Underdrain 87. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
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PCN: 15790A- BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: I M 0252- 387 ESTI MATE NO 0001 06: 37: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STR E-16-YA 15790 15th St Bridge
1700 606- 00731 Quardrail Type 7 (Style CD) (Special) 87. 000 0. 000
LF 0. 000 0. 00
62. 87000 0. 000 0. 00
1705 606-11032  *Bridge Rail Type 10M (Speci al) 522. 000 0. 000
LF 0. 000 0. 00
216. 00000 0. 000 0. 00
1710 608-00015 *Det ect abl e War ni ngs 40. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
1715 613-00075 3/4 Inch Electrical Conduit 16. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
1720 613-00100 1 Inch Electrical Conduit 494. 000 0. 000
LF 0. 000 0. 00
2.10000 0. 000 0. 00
1725 613-00200 2 Inch Electrical Conduit 149. 000 0. 000
LF 0. 000 0. 00
4. 35000 0. 000 0. 00
1730 613-00300 3 Inch Electrical Conduit 1, 615. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
1735 613- 00402 4 Inch Electrical Conduit (Install Only) 3, 540. 000 0. 000
LF 0. 000 0. 00
1. 25000 0. 000 0. 00
1740 613- 00602 6 Inch Electrical Conduit (Install Only) 1, 180. 000 0. 000
LF 0. 000 0. 00
1. 50000 0. 000 0. 00
1745 641-10000 *Shotcrete 93. 000 0. 000
SY 0. 000 0. 00
75. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 2,259,203.92 % 0.00% 0. 00
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PON: 15790A- BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: I M 0252- 387 ESTI MATE NO 0001 06: 37: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO0310 WALLS 15790
1750 202-00026 Renoval of Slope and Ditch Paving 54. 000 0. 000
SY 0. 000 0. 00
11. 00000 0. 000 0. 00
1755 206- 00000 Structure Excavation 7, 444. 000 0. 000
CY 0. 000 0. 00
11. 00000 0. 000 0. 00
1760 206-00100 Structure Backfill (dass 1) 4, 250. 000 0. 000
CY 0. 000 0. 00
21. 00000 0. 000 0. 00
1765 206- 00360 Mechani cal Rei nforcenent of Soil 351. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
1770 304- 06007 Aggregate Base Course (Cl ass 6) 270. 000 0. 000
CY 0. 000 0. 00
24. 00000 0. 000 0. 00
1775 503-00042 *Drilled Caisson (42 Inch) 729. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
1780 503-00048 *Drilled Caisson (48 Inch) 1, 440. 000 0. 000
LF 0. 000 0. 00
183. 00000 0. 000 0. 00
1785 503-00054 *Drilled Caisson (54 Inch) 2,030. 000 0. 000
LF 0. 000 0. 00
222. 00000 0. 000 0. 00
1790 504- 04420 *Precast Panel Facing 47, 399. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
1795 504- 05000 Wre Mesh Facing 1, 354. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
1800 504-06310 *Gound Nail (10 Foot) 17. 000 0. 000
EACH 0. 000 0. 00
192. 00000 0. 000 0. 00
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PCN: 15790A- BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: I M 0252- 387 ESTI MATE NO 0001 06: 37: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO310 WALLS 15790
1805 504-06315 *Gound Nail (15 Foot) 50. 000 0. 000
EACH 0. 000 0. 00
281. 00000 0. 000 0. 00
1810 504-06320 *&ound Nail (20 Foot) 867. 000 0. 000
EACH 0. 000 0. 00
408. 00000 0. 000 0. 00
1815 504-06325 *&ound Nail (25 Foot) 68. 000 0. 000
EACH 0. 000 0. 00
452. 00000 0. 000 0.00
1820 504-06330 *&ound Nail (30 Foot) 149. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0.00
1825 507-00100 Concrete Slope and Ditch Paving (Reinforced) 32. 000 0. 000
CcY 0. 000 0. 00
310. 00000 0. 000 0.00
1830 507-00300 G outed Rubble Slope and Ditch Paving 15. 000 0. 000
CcY 0. 000 0. 00
516. 00000 0. 000 0.00
1835 601-03050 Concrete Class D (Vall) 1, 029. 000 0. 000
CcY 0. 000 0. 00
381. 00000 0. 000 0. 00
1840 601-40300 *Structural Concrete Coating 7, 356. 000 0. 000
SY 0. 000 0. 00
7.13000 0. 000 0.00
1845 602- 00000 *Rei nforcing Steel 27,911. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0.00
1850 602- 00020 *Rei nforcing Steel (Epoxy Coated) 92, 922. 000 0. 000
LB 0. 000 0. 00
0. 85000 0. 000 0.00
1855 603-50012 12 Inch Plastic Pipe 79. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
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PCN: 15790A-BI D ESTI MATE RUN 01/ 27/ 2012
PRQIECT: I M 0252- 387 ESTI MATE NO 0001 06: 37: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0310 WALLS 15790
1860 605- 00060 6 Inch Perforated Pipe Underdrain 2,002. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
1865 606-00716 Quardrail Type 7 (Style CA) (Special) 38. 000 0. 000
LF 0. 000 0. 00
53. 45000 0. 000 0. 00
1870 606- 00731 Quardrail Type 7 (Style CD) (Special) 1, 703. 000 0. 000
LF 0. 000 0. 00
62. 87000 0. 000 0. 00
1875 606- 10705 *Bridge Rail Type 7 (Special) 1, 759. 000 0. 000
LF 0. 000 0. 00
58. 00000 0. 000 0. 00
1880 607-53143  *Fence Chain Link (Special) (42 Inch) 1, 967. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
1885 607-53173 *Fence Chain Link (Special) (72 Inch) 396. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
1890 609-24002 *Qutter Type 2 (2 Foot) 1, 185. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
1895 641-10000 *Shotcrete 3, 864. 000 0. 000
Sy 0. 000 0. 00
75. 00000 0. 000 0. 00
CAT 0310 CURRENT AMI $ 3,574,985.39 % 0.00$ 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1900 620- 00005 Field Ofice (Special) 1. 000 0. 000
EACH 1. 000 100, 000. 00
100, 000. 00000 1. 000 100, 000. 00
1905 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1.000 40, 000. 00

40, 000. 00000 1. 000 40, 000. 00
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CONTI D C15790A
PCN: 15790A-BI D ESTI MATE RUN 01/ 27/ 2012
PRQJECT: I M 0252- 387 ESTI MATE NO 0001 06:37: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1910 620-00020 Sanitary Facility 2.000 0. 000
EACH 2.000 5, 200. 00
2,600. 00000 2.000 5, 200. 00
CAT 0400 CURRENT AMI  $ 145, 200. 00 $ 145, 200. 00 $ 145, 200. 00
PRQJIECT TOTAL CURRENT AMI $ 14, 706, 521.30 $ 203, 205.00 % 203, 205. 00



